

Roads/Wastewater Committee
City of Lake Shore
Minutes
December 16,2025
6:00 PM

Committee Members in attendance: Justin Stahnke, Bill Schultz, Terry Hansen, Troy Magnuson, Jim Halverson, Jim Woll; City Council Liaison, Wayne Anderson; Widseth Engineering Representative Alex Bitter. A quorum was present, and the committee was competent to conduct business.

Justin Stahnke called the meeting to order at 6:00 PM.

Approval of the November 18, 2025 Regular Meeting Minutes: Motion by B, Schultz Second by J. Halverson to approve the minutes of the November 18, 2025 meeting of the Road and Wastewater Committee as presented. Motion carried.

Pebble Beach Road: Alex Bitter shared that he had met with Dave Razinski and that there was a general agreement on options for dealing with the drainage issues. Alex also indicated that he had not yet contacted DNR regarding the stormwater outfall. There was a general discussion regarding assessment options with no decision made. Mr. Bitter agreed to provide the committee with an engineering design cost estimate. Next steps identified were to contact DNR and review options with Dave Reese.

Gull Lake Trail Phase 4A: Mr. Bitter indicated that the bid for materials and building the floating boardwalk was \$198,872.58 and that the city council had approved a purchase agreement for 50% of that cost subject to completion of the final paperwork. Alex explained that the contractor would build the boardwalk off site and then disassemble it. On site reassembly would be included in the next phase of the project. Mr. Bitter then shared his future milestone dates which were to have the final bed set available by Christmas, to have bids opened and contracts issued in January and for the project to be completed by the end of September, 2026.

West 72nd Street: Alex Bitter shared that he had reviewed the matter with the city attorney and Wayne Anderson and that it was agreed that only Loon Lake Township and the City of Lake Shore would be affected by the review because Maple and Homebrook Townships had no abutting properties to the road. Mr. Bitter then reviewed possible petition and assessment considerations. The next step identified was to meet with Loon Lake Township representatives to review funding options.

Fritz Loven Bridge: Alex Bitter shared that the bridge plans were being reviewed by the county and that the next reviewing authority would be MN DOT.

December Wastewater Operations Report: The report was reviewed and there were no comments from committee members.

Adjournment: Motion to adjourn by T. Hansen, seconded by T. Magnuson. Motion Passed.

Prepared by Jim Woll
Lake Shore Road/ Wastewater Committee